

Clearwater Township Fire Department  
Station 5 Remodel Committee  
May 15, 2018

Meeting called to order at 6:00 pm.

Members present: Greg Bradley, Eric Bradley, Ronetta Smith, Dwight Seaman  
Members not present: Jeff West, Grace Beland

The first item on the agenda is **Phase 1** of the fire station remodel. Remodel of the office, meeting room, kitchen and restrooms.

Office rooms turning into rest areas for EMS crew.

Kitchen area would include commercial appliances including sink, stove, range hood and refrigerator.

New flooring throughout whole area, insulation, updated electrical and lighting, replace existing doors.

Plan includes using existing well and septic field.

**Phase 2** of fire station remodel includes expansion of the truck bay.

**Phase 3** of the fire station remodel includes turned a truck bay into a meeting room for the members of the fire department including restrooms and offices.

Dwight Seaman and Greg Bradley commented on funding for the proposed plan with an additional millage or alternative funds.

Plans for next meeting include creating a rough draft and estimating dollar amounts for the renovations outlined in each phase.

**Next Meeting: May 31, 2018 at 6:00 pm; held at Clearwater Twp Fire Dept, 8255 Garfield St, Rapid City 49676**

**The public is invited and encouraged to attend the meetings.**

**Adjourned:** Meeting adjourned at 6:46 PM.

Respectively submitted,

R Smith, Recording Secretary